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PERFORMANCE WORK STATEMENT 
Contract Number EP-C-08-010 

Scientific Consulting Group 
Work Assignment Number: 2-51 

 
Title: Support for EPA Risk Assessment Forum, Eco-Risk Oversight Committee 
Project: Enhancing the Use of Ecological Risk Assessment in Agency Decision 
Making 
 
Scope of Work Reference: Task: 2.2 
 
Period of Performance: Date of Issuance through November 30, 2011 
 
Work Assignment COR:  
Julie Fitzpatrick 
Office of Science Advisor 
U.S. EPA (8105-R) 
Office of the Science Advisor 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C. 20460 
Telephone: (202) 564-4212 
Fax: (202) 565-2910 
 
 
Alternate Work Assignment COR:  
Lawrence Martin 
Office of Science Advisor 
U.S. EPA (8105-R) 
Office of the Science Advisor 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C. 20460 
Telephone: (202) 564-6497 
Fax: (202) 565-2910 
 
Project Officer: Verla Sutton-Busby 
U.S. EPA (8102R) 
Office of Research and Development 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C. 20460 
Telephone:  (202) 564-6808 
Fax:  (202) 565-2910 

 
1.  BACKGROUND 
 
The Eco-Risk Oversight Committee of the EPA Risk Assessment Forum has initiated a 
project to enhance the use of ecological risk assessment in Agency decision making to 
address the challenges of designing and communicating ecological risk assessment 
studies and results in a manner useful to risk managers and decision makers.   
 
During the September 2009 Ecological Risk Assessors Colloquium and follow-up 
discussions, Agency ecological risk assessors identified the limited use of the results of 
ecological risk assessment by Agency decision makers as a significant challenge.  
Although the Framework for Ecological Risk Assessment was published in 1992, and the 
Guidelines for Ecological Risk Assessment was published in 1998, recent reports (SAB 
October 2007, NRC 2008) urge the Agency to make better use of ecological risk 
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assessment findings.  The use of ecological risk assessment results is not consistent 
across programs and the results are not having the impact expected on decision making.   
It is important that ecological risk managers and decision makers are confident using 
ERA information in environmental policy & decisions and that EPA has and can 
demonstrate environmental policy & decisions that fully consider the range of human risk 
assessment and ecological risk assessment information available.  To achieve these ends, 
EPA must ensure that ecological risk assessment information meets risk managers’ and 
decision makers’ needs and is communicated to risk managers and decision makers with 
proper context and in useable form. 
 
2. PURPOSE 
 
The primary purpose of this work assignment is to address concerns that the Agency is 
not taking full advantage of ERA information in its decision making.  Elements of this 
include: 
 Investigate risk assessors development of assessment information and manager’s use 

of assessment information in Agency decision making; 
 Development of recommendations for improving communication of risk assessment 

findings to improve their use by decision makers; and 
 Development of tools responsive to needs identified in poll and agreed to by technical 

panel. 
 
3. TASKS 
 
Task Area 1: Prepare Work Plan and Cost Estimate 
The Contractor shall prepare its work plan, budget estimate, and schedule of deliverables, 
within 15 calendar days after receipt of work assignment  
 
The work assignment requires strong expertise in the design and execution 
dialog/question formation/interrogative discussion among contractor staff and 
discussants, and tools for communication between scientists and decision makers. 
 
Task Area 2: Support Technical Panel Interrogative Discussion of EPA Risk 
Assessors and Decision Makers 

a) Design and Conduct dialogs collaboratively with technical panel  
i) Identify participants and dialog mechanism: Complete in July 2011 
ii) Design dialogs: Complete in July 2011 

 For risk assessors topics to be addressed may include: How is ERA 
information being used in Agency decisions, policy, guidance, etc. that 
you are familiar with? What are the apparent impediments to its use? 

 For risk managers and decision makers illustrative question may include: 
What ERA results are useful to you? What aspects of ERA have limited its 
value in your decisions? 

iii) Conduct dialogs (e.g. phone polls and/or focus groups): Complete in 
September, 2011 

b) Summarize, Evaluate Data, and Report/Discuss Findings:  Complete in October, 
2011 
i) Produce a summary and findings report 
ii) Present summary and findings report to the technical panel 

 
Task Area 3:  Recommend Communication Tools: Complete in November, 2011 

a) Based on the findings of the engagement with risk assessors and decision makers, 
the contractor shall recommend (with rationale) the preparation of: 
i) Guidance to risk assessors on how to engage decision makers in ERA design 

so the results of ERAs will be of value to them. 
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ii) Guidance to risk assessors on how to present ERA information in a manner 
that makes it useful and important to decision makers. 

iii) Guidance to decision makers on ERA information and its utility in support of 
decision making. 

iv) Informational materials for managers on the nature of ecological risks. 
v) Webinar or seminar training or information sharing. 
vi) Other tools and products. 
 

 
4. SCHEDULE OF DELIVERABLES AND REPORTING REQUIREMENTS 
 
Within five business days of receipt of work assignment, the contractor shall convene a 
conference call (not to exceed 1 hour) with the EPAWA COR,  and appropriate contractor 
staff to clarify outstanding questions and confirm the schedule and specific tasks for the work 
assignment. 
 
The contractor shall hold weekly conference calls with the EPA WA COR to provide 
updates on project status, next steps, and resolve challenges.  The contractor shall report 
the number of hours and funds expended on a monthly basis in each monthly report. The 
contractor shall initiate additional communications with the EPA WA COR should 
developments arise that will affect the conduct or schedule of this work assignment.  
 
The contractor shall participate in monthly to twice monthly technical panel conference 
calls and meetings. 
 
 
 
Due Date Product 
Task 1 – Work plan and cost estimate Within 15 calendar days after receipt of 

work assignment 
Task 2 – Support Technical Panel 
Interrogative Discussion of EPA Risk 
Assessors and Decision Makers 

Design and Conduct dialogs 
collaboratively with technical panel.  

 Identify participants and dialog 
mechanism. July 2011 

 Design dialogs.  July, 2011 
 Conduct dialogs (e.g. phone polls 

and/or focus groups): September 2011 
Summarize, Evaluate Data, and 
Report/Discuss Findings:  October, 
2011 

Task 3 – Recommend Communication 
Tools 

Based on findings, the contractor shall
recommend the preparation of various 
possible tools.  November , 2011 

  
 
 
5. ACCEPTANCE CRITERIA 
 
Final products shall be produced by the Contractor upon the EPA WA COR’s approval 
through written technical direction. The Contractor shall provide all materials written as 
part of these tasks to the EPA WA COR, as per work assignment, in electronic format. 
Electronic versions shall be compatible with current ORD computer systems (Word and 
Excel) and software. 
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6. MANAGEMENT CONTROLS: 
Periodic meetings between the EPA and contractor work assignment managers are 
encouraged to discuss any questions that may arise during performance or completion of 
this work assignment. At the EPA WA COR’s discretion, these meetings may occur via 
teleconference or video conferences. The contractor shall document these meetings and 
submit copies of this correspondence to the EPA WA COR. 
 
The EPA WA COR may identify one or more EPA technical representatives for this work 
assignment. Interaction between the contractor and any EPA technical representative(s) 
designated by the EPA WA COR is solely for the purpose of presenting and discussing 
the information, analyses, results, or presentations related to this work assignment. The 
interaction will be technical communication vice technical direction. Per the technical 
direction clause EPAAR 1552.237-71 of the contract, the EPA PO COR and the EPA 
WA COR or alternate EPA WA COR are the only representatives of the CO authorized 
to provide technical direction. 
 
Per the technical direction clause, the CO and PO will be provided with copies of all 
technical direction. 
 
7. CONFIDENTIALITY 
Some of the information to be edited under this task may be internal information that is 
not ready for public distribution. The Contractor shall not discuss the contents of the 
document with anyone not specified as a participant in the document review process or its 
preparation. 
 
8.    TRAVEL 
 
Per the contract clause Local LC-31-08, Approval of Contractor Travel, any non-local 
travel directly chargeable to this work assignment shall be submitted and approved by the 
EPA Project Officer. 
 
Limited travel by the contractor to meetings with the EPA WA COR and other technical 
directors is anticipated under this work assignment.  A reasonable expectation for travel 
will be 3 half day trips to EPA headquarters, and an overnight trip to a risk assessment 
meeting in Chicago to conduct interviews or a focus group discussion.  Proposed travel 
dates will be provided thru technical direction 
 


